



# Memo

**TO:** Chair, Finance and Administration Committee

**SUBJECT:** Municipal Hall Update

**DATE:** October 8, 2021

**FROM:** Chief Administrative Officer

---

---

As the Committee is aware, the demolition of the bays was completed in good time. The shoring of the property under the planned municipal hall extension has been delayed because of inclement weather.

This should not have stopped the tender for the retrofit and construction of the hall project. Somehow the architect has devised reasons for delaying that process much to our chagrin.

In the meantime, we seem to have little choice but to grin and bear it.

Joseph A. Fernandez